

Deployment, Testing & Development Log – J123456

Assessment 1

Deployment information

cPanel/Website:

- <https://cpanel.chester.network:2083/cpsess2836664535/frontend/jupiter/filemanager/index.html>
- <https://2312292.linux.studentwebserver.co.uk/CO5078/index.html>

GitHub:

- <https://github.com/j0shymitsu/airbnb-guesthouse-site>


Miro:

- <https://miro.com/app/board/uXjVGQV-QwY=/sc>

Figma:

- <https://www.figma.com/design/DHVn6CM78pXU35A0up6aTI/Stayspace?node-id=0-1&t=BTWyVUWC3BwYGiro-1>
- <https://www.figma.com/design/XwHmwGZlhegV8lBLgyMFBn/Untitled?t=BTWyVUWC3BwYGiro-1>

UX & Designs





STAYSPACE

[Home](#)

[Details](#)

[Contact](#)

[Help](#)



Welcome to TRANQUILITY BASE



Amenities



Purpose built VR room, bringing the stars to you!



Immersive interstellar sci-fi decor.



High-end simulators and gaming rigs.



Contact Us

Name

Contact Email

Phone Number

Sprints

Sprint 1

Cycle Overview

- Setting up all relevant tools and resources (Rider, Git/GitHub, Miro board)
- Making repo private and inviting Jules as collaborator
- Starting initial UX ideas on Miro and having rough idea of design, plan, and integration.
- **Chose overall theme:** Retro 80's/90's gaming style

Things Working Well

- Git integration from Rider to **GitHub worked as planned**, test commit pushed without issues.
- Miro was useful for **laying out initial ideas** and a roadmap of sprints with deadlines

Things That Could be Improved

- **Consider WCAG standards more in depth** (will consider these more actively when considering specific design choices).

Testing

- **Uploaded test files to GitHub** to check both Rider and GitHub working together.
- **Checked repo perms** by adding Jules to repo

Backlog Items

- Set up full pipeline (week 5?)
- **Define colour palette** and typography bearing in mind WCAG standards

Completed/Not Complete

- **Set up private GitHub repo with version control**
- Added files and credentials to DevLog (here)
- Decided on initial ideas, took notes etc
- Brief overview of WCAG in preparation for more in depth design next week

Sprint 2

Cycle Overview

- Gathering first design mockups
- Adding AI generated imgs to repo/wireframe
- First UML drawing
- Switched theme idea; working better design-wise already

Things Working Well

- Design coming together.
- Miro useful for remapping the redesign
- Theme making for good design choices, nice colour palette etc.

Things That Could be Improved

- Still more consideration for WCAG; original design a bit dark, may have contrast issues. Test
- Mockup more pages other than just landing page (todo in week 3 when doing first CSS)

Testing

- Uploaded all files to GitHub and updated README
- Tested dimensions of wireframe in accordance with web standards

Backlog Items

- First HTML and CSS mockup in accordance with wireframe
- More Figma wireframe designs
- UML drawing not finished by weeks end

Completed/Not Complete

- Generated high quality imgs from AI
- Built first wireframe mockup using images and Figma and added screenshots
- No HTML or CSS written yet. More designs needed.

Sprint 3

Cycle Overview

- Set up skeleton HTML and basic CSS sitewide
- Added all pages
- Import relevant images etc, ready for further styling

Things Working Well

- Page layout
- Important information all coming together
- All HTML now in line with WCAG standards.

Things That Could be Improved

- No (real) styling yet. CSS needs to be fully integrated.
- Contact page a bit bland

Testing

- Works in several browsers
- Works on mobile (albeit responsive design still needs implemented in CSS)

Backlog Items

- Incorporate styling
- Maybe one or two more mockups for other pages
- UML Drawing

Completed/Not Complete

- Added pretty much all HTML sitewide
- 3 pages minimum
- Nav bar done with working links
- No proper CSS yet.
- No inline CSS in HTML sitewide
- Needs descriptive code comments on HTML
- Still no API

Sprint 4

Cycle Overview

- Sitewide CSS, styling, design
- API considerations
- Implementation of improved accessibility

Things Working Well

- Contact page improved to a more integrated "booking" page – quick contact moved to index
- Consistency across pages

Things That Could be Improved

- Add to live server.
- More in depth accessibility considerations: first "draft" complete, add screen reader capability in,, etc

Testing

- Accessibility and WCAG mostly passed, still some changes to be made
- API (maps) chosen, designed and tested (working).

Backlog Items

- Still not live

Completed/Not Complete

- CSS/JS in root folder
- Code comments
- Meaningful text
- Styling
- Use of JS
- Advanced Features, forms APIs
- Still not live on web
- Set up CI/CD

Sprint 5

Cycle Overview

- Final deployment and polish
- Finalise docs

Things Working Well

- All site working together coherently and consistency in style sitewide now
- Booking form ready for backend
- API working

Things That Could be Improved

- N/A

Testing

- WCAG standards all passed (HTML and CSS)
- WAVE testing all passed
- Tested CI/CD onto live site

Backlog Items

- N/A

Completed/Not Complete

- Site live on cPanel
- Finished documentation, devlog, and justifications
- Testing WCAG HTML pass
- Testing WCAG CSS pass?
- Accessibility testing (WAVE), no errors
- Finalise references

Testing

My website <https://2312292.linux.studentwebserver.co.uk/CO5078/index.html>

Test Case	Outcome	Recommendation	Date
<i>Nav Bar</i>	<i>PASS</i>		<i>11/02/26</i>
<i>CI/CD</i>	<i>PASS</i>		<i>09/02/26</i>
<i>Wireframe; web standards</i>	<i>PASS</i>		<i>28/01/26</i>
<i>Accessibility Standards</i>	<i>FAIL</i>	<i>Add features for screen readers and header hierarchy</i>	<i>11/02/26</i>
<i>Live Server</i>	<i>FAIL</i>	<i>Update YAML file</i>	<i>19/02/26</i>
<i>Live Server</i>	<i>PASS</i>		<i>20/02/26</i>
<i>HTML Validation</i>	<i>PASS</i>		<i>16/02/26</i>
<i>CSS Validation</i>	<i>FAIL</i>	<i>Due to API – unavoidable?</i>	<i>16/02/26</i>
<i>Accessibility Standards</i>	<i>PASS</i>		<i>16/02/26</i>
<i>Details Page HTML Validation</i>	<i>FAIL</i>	<i>Fix accidentally commented out tags prior to submission</i>	<i>23/02/26</i>
<i>Details Page HTML Validation</i>	<i>PASS</i>		<i>23/02/26</i>

References

Bose, S. (2025). *"Breakpoint: Responsive Design Breakpoints in 2025"*. BrowserStack. BrowserStack. <https://www.browserstack.com/guide/responsive-design-breakpoints>

Laxmi, A. (2024). *"CSS Viewport Units: vh, vw, vmin, and vmax"*. <https://www.sitepoint.com/css-viewport-units-quick-start/>

Leaflet (n.d.). *"Documentation - Leaflet - a JavaScript library for interactive maps."* <https://leafletjs.com/reference.html>

MDN (2025). *"clamp() - CSS"*. <https://developer.mozilla.org/en-US/docs/Web/CSS/Reference/Values/clamp>

MDN. (2025). *"Mobile first – Glossary"*. https://developer.mozilla.org/en-US/docs/Glossary/Mobile_First

MDN (2025). *"Positioning - Learn Web Development"* https://developer.mozilla.org/en-US/docs/Learn_web_development/Core/CSS_layout/Positioning

MDN. (2026, January 8). *"prefers-reduced-motion - CSS"* <https://developer.mozilla.org/en-US/docs/Web/CSS/Reference/At-rules/@media/prefers-reduced-motion>

Microsoft. (2026). *Image generated using Copilot. The image was generated in response to this prompt: "Draw me a realistic image of a zero gravity VR room within a guest house on Airbnb."* Copilot <https://copilot.microsoft.com/>

Microsoft. (2026). *"Image generated using Copilot. The image was generated in response to this prompt: "Now draw me the gaming room for the same apartment.""* [SEE ABOVE] Copilot <https://copilot.microsoft.com/>

Microsoft. (2026). *"Image generated using Copilot. The image was generated in response to this prompt: "And now draw me it's master bedroom"* [SEE ABOVE] Copilot <https://copilot.microsoft.com/>

Ryabchun, P. (2020,). *"Why people use `rel="noopener noreferrer"` instead of just `rel="noreferrer"`"*. Stack Overflow. <https://stackoverflow.com/questions/57628890/why-people-use-rel-noopener-noreferrer-instead-of-just-rel-noreferrer>

WCAG Guidelines. (n.d.). *"Skip links & focusable targets"*. AccessibilityChecker.org.
<https://www.accessibilitychecker.org/wcag-guides/ensure-all-skip-links-have-a-focusable-target/>

W3Schools.com. (n.d.). *"CSS :root Pseudo-class"*.
https://www.w3schools.com/cssref/sel_root.php

W3Schools.com. (n.d.). *"CSS padding-block Property"*.
https://www.w3schools.com/CSSref/css_pr_padding-block.php

W3Schools.com. (n.d.). *"How to – Sticky/Affix Navbar"*.
https://www.w3schools.com/howto/howto_js_navbar_sticky.asp